





Vina Subbasin

# GSP Completion & Adoption Overview

Vina GSA Stakeholder Advisory Committee

March 16, 2021

Consensus Building Institute

- 
- 
- **March 2021:** 30-day public review for draft chapters:  
*Sustainable Management Criteria & Representative Monitoring Network*
  - **June 2021:** 30-day public review for draft chapter:  
*Projects & Management Actions*
  - **July 2021:** 30-day public review for draft chapter:  
*Implementation Actions*
  - **Aug 2021:** 90-day notice to cities and counties, prior to public hearing  
Accommodate requests for consultation received from the cities and counties within 30 days
  - **Sept 2021:** 60-day public review of complete Draft GSP
  - **Nov 2021:** Incorporate public comments and finalize GSP
  - **Dec 2021:** Public Hearings for GSP adoption:  
Vina GSA and Rock Creek Reclamation District Boards of Directors
  - **Jan 2022:** Submit final adopted GSP to DWR

<b>March 16, 2021</b>	<ul style="list-style-type: none"> <li>• <b>Review Representative Monitoring Network</b></li> <li>• <b>Discuss data gaps and possible recommendations</b></li> <li>• <b>Groundwater Dependent Ecosystems (GDEs)</b></li> <li>• <b>Review SMC timeline</b></li> </ul>
<p align="center"><b>March 2021, Sustainable Management Criteria &amp; Representative Monitoring Network – 30-day Public Review</b></p>	
<b>April 20, 2021</b>	<ul style="list-style-type: none"> <li>• Discuss PMA analysis process and review list of PMAs received</li> <li>• Discuss level of effort required per Representative Monitoring Network location</li> <li>• Consider possible options for Management Actions</li> </ul>
<b>May 18, 2021</b>	<ul style="list-style-type: none"> <li>• Discuss and review SMC public comments received during comment period</li> <li>• Discuss PMA implementation costs and funding options</li> <li>• Refine and finalize recommendations on PMAs</li> <li>• Discuss and review comments received Representative Monitoring Network</li> </ul>
<p align="center"><b>June 2021, Draft Projects and Management Actions–30-day Public Review</b>  <b>July 2021, Draft Implementation Chapter–30-day Public Review</b></p>	
<b>June 15, 2021</b> <b>July 20, 2021</b> <b>August 17, 2021</b>	<ul style="list-style-type: none"> <li>• Discuss and review PMAs Chapter; Review public comments received during comment period</li> <li>• Receive inter-basin coordination updates</li> <li>• Discuss and review Implementation Chapter; Review public comments received during comment period.</li> </ul>
<p align="center"><b>September 2021, Final GSP –60-day Public Review</b></p>	
<b>September 21, 2021</b>  <b>October 19, 2021</b>  <b>November 16, 2021</b>  <b>December 21, 2021</b>	<ul style="list-style-type: none"> <li>• Discuss and review Final GSP; Review public comments received during comment period and consider possible recommendations to the Vina GSA board</li> <li>• Hold public meeting(s) with Vina GSA Board and Rock Creek Reclamation District Board for GSP Approval (December)</li> </ul>

The background features a light green gradient with decorative elements. On the left, there are several overlapping, wavy, dashed green lines that curve upwards and to the right. A white circle is partially visible at the top left. On the right side, there are more wavy, dashed green lines that curve upwards and to the left. A white circle is partially visible at the bottom right.

Questions