



Stakeholder Advisory Committee (SHAC)

October 20, 2020, 9:00 a.m. to Noon

This meeting framework illustrates the anticipated schedule and the key discussion topics for each meeting. It will be updated to reflect the most current information, as warranted.

Date	Key Meeting Topics/Outcomes
February 18, 2020	<ul style="list-style-type: none"> Discuss and comment on Draft GSP Chapter: <i>Monitoring Protocols for Data Collection and Monitoring (352.2)</i> Introduction to the Basin Setting (Hydrogeology, land and water use etc.) Introduction and status of the Butte Basin Groundwater Model
May 19, 2020	<ul style="list-style-type: none"> Presentation and discussion of: <i>Butte Basin Groundwater Model Status, Preliminary Current and Historical Groundwater Conditions (354.16) and Water Budget Information (354.18)</i>
June 16, 2020	<ul style="list-style-type: none"> Continue to discuss and comment on preliminary: <i>Hydrogeologic Conceptual Model components, Current and Historical Groundwater Conditions (354.16) and Historical Water Budgets and Water Budget Scenario Information (354.18).</i>
August 2020, Basin Setting Draft Chapter 30-day – Public Review	
August 18, 2020	<ul style="list-style-type: none"> Overview of the tasks and schedule for GSP Completion
September 15, 2020	<ul style="list-style-type: none"> Discuss and review Basin Setting Chapter; Review public comments received during comment period
October 20, 2020	<ul style="list-style-type: none"> Presentation and discussion on Groundwater Dependent Ecosystems (GDEs) status and approach Receive inter-basin coordination updates Project Management & Actions (brainstorm list of PMAs)
November 17, 2020	<ul style="list-style-type: none"> Staff overview of Sustainable Management Criteria (SMC) discussions (key components, UR Criteria, groundwater users, etc.) Continue Project Management & Action discussions.
December 15, 2020	<ul style="list-style-type: none"> Provide draft Sustainable Management Criteria (SMC) presentation (Geosyntec), including characterization of domestic wells.
January 19, 2021	<ul style="list-style-type: none"> Continue SMC discussions (Minimum Thresholds and Measurable Objectives) Review proposed representative monitoring sites Review list of PMAs and discuss analysis process (Draft matrix of potential PMAs (unranked). Seek direction from the Vina GSA Board.
February 10– Vina GSA Board Workshop: Sustainable Management Criteria	
February 2021, Sustainable Management Criteria– 30-day Public Review	
February 16, 2021	<ul style="list-style-type: none"> Reporting out Vina GSA Board input on SMC Review and possible recommendations on PMAs



Stakeholder Advisory Committee (SHAC)

October 20, 2020, 9:00 a.m. to Noon

	<ul style="list-style-type: none"> • Review Representative Monitoring Network • Receive inter-basin coordination updates
March 2021, Representative Monitoring Network – 30-day Public Review	
March 16, 2021 April 20, 2021 May 18, 2021	<ul style="list-style-type: none"> • Discuss and review SMC public comments received during comment period (March) • Finalize recommendations on PMAs • Discuss and review comments received Representative Monitoring Network • Discuss data gaps and possible recommendations • Discuss PMA implementation costs and funding options • Provide input on inter-basin coordination updates
June 2021, Draft Projects and Management Actions–30-day Public Review July 2021, Draft Implementation Chapter–30-day Public Review	
June 15, 2021 July 20, 2021 August 17, 2021	<ul style="list-style-type: none"> • Discuss and review PMAs Chapter; Review public comments received during comment period • Receive inter-basin coordination updates • Discuss and review Implementation Chapter; Review public comments received during comment period.
September 2021, Final GSP –60-day Public Review	
September 21, 2021 October 19, 2021 November 16, 2021 December 21, 2021	<ul style="list-style-type: none"> • Discuss and review Final GSP; Review public comments received during comment period and consider possible recommendations to the Vina GSA board • Hold public meeting(s) with Vina GSA Board and Rock Creek Reclamation District Board for GSP Approval (December)